
Anderson Multi-Use Facility
Condensed Capital Cost Estimate

Description Amount

Design 260,000$             

Site Construction (Civil) 519,000$             

Framing 1,116,000$          

Mechanical 702,000$             

Sprinklers 137,000$             

Electrical 508,000$             

Thermal & Moisture Protection 74,000$               

Finish 677,000$             

Miscellaneous 765,600$             

Total 4,759,000$          

20% Contingency 952,000$             

Grand Total 5,711,000$          

Costs per sq. ft. 313$                    
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Anderson Multi-Use Facility
Capital Cost Estimate

Description Unit Unit Price Qty. Amount Comments

Design 260,000$       
Architectural L.S. 84,000$    1 84,000$          
Mechanical L.S. 31,200$    1 31,200$          
Electrical L.S. 18,000$    1 18,000$          
Civil L.S. 18,000$    1 18,000$          
Structural L.S. 18,000$    1 18,000$          
Landscape Design L.S. 12,000$    1 12,000$          
Management L.S. 60,000$    1 60,000$          
Reproduction L.S. 6,000$      1 6,000$            
Permitting L.S. 12,000$    1 12,000$          

Site Construction (Civil) 519,000$       
Site Work

Level & Compact Lot L.S. 12,000$    1 12,000$          Dozer, Grader, compactor, dump truck & Crew
6" D-1 Leveling Coarse ton 12$           5000 60,000$          
Site Grading & Compaction 18,000$    1 18,000$          
Install culverts ea. 6,000$      2 12,000$          
Landscaping L.S. 60,000$    1 60,000$          

Site Work Subtotal 162,000$        
Sewer

Labor L.S. 57,600$    1 57,600$          $4800/day per crew x 12 days

Equipment L.S. 18,000$    1 18,000$          
330 Excvtr @ $10.8K + dozer@ $3.6K + plate 
compactor @ $3.6K

Materials lin. ft. 120$         200 24,000$          200' of Insulated pipe @ $120/ft.
Bedding (D1) L.S. 5,040$      1 5,040$            20 loads x 10 yd3/load x $25.2/yd3

Sewer Subtotal 104,640$        
Class A Water Well

Install Water Line L.S. 28,800$    1 28,800$          $4800K/day per crew x 6 days 
Drill & Develop Well L.S. 27,360$    1 27,360$          100 gpm: Quote from M&W Drilling
Install Pump L.S. 8,040$      1 8,040$            Quote from M&W Drilling
Materials lin. ft. 120$         200 24,000$          200' of Insulated pipe @ $120/ft.
Bedding (D1) L.S. 1,260$      1 1,260$            5 loads x 10 yd3/load x $21/yd3

Class A Water Well Subtotal 89,460$          
Building Foundation

Excavation L.S. 14,400$    1 14,400$          $2400K/day per crew x 6 days 
Compaction L.S. 2,400$      1 2,400$            1 Labor x 48 hrs x $50
Wall Footings  Type 1 lin. ft. 50$           552 27,821$          10x16 w/5 course block solid grouted-J. Gagnon
10 x 16 Type 2 Footing lin. ft. 17$           432 7,258$            10 x 16 w/ 2#5 bar-J. Gagnon
Spread Footings L.S. 6,000$      1 6,000$            Place Holder
Underground Plumbing L.S. 27,360$    1 27,360$          3 Plumbers x 80 hr x $114/hr
Reinforcing Steel $/sq.ft. 2$             11,965 19,383$          
Anchor Bolts $/sq.ft. 1$             11,965 7,179$            
4" Slab on Grade-Complete sq. ft. 4$             11,965 45,946$          J. Gagnon
Bedding (D1) yd3 25$           200 5,040$            

Building Foundation Subtotal 162,786$        

Framing 1,116,000$    
1st Floor sq. ft. 18$           11,965 215,370$        
2nd Floor sq. ft. 18$           6,305 113,490$        
Roof sq. ft. 9$             11,965 107,685$        
Boom Truck L.S. 3,000$      1 3,000$            
Forklift L.S. 6,000$      1 6,000$            
Foundation Insul./Waterproofing sq. ft. 6$             2,064 12,384$          
Materials sq. ft. 36$           18,270 657,720$        

Mechanical 702,000$       
1st Floor HVAC sq. ft. 26$           11,965 315,876$        Based on CCC Bids
2nd Floor HVAC sq. ft. 26$           6,305 166,452$        Based on CCC Bids
1st Floor Plumbing sq. ft. 12$           11,965 143,580$        Based on CCC Bids
2nd Floor Plumbing sq. ft. 12$           6,305 75,660$          Based on CCC Bids

Sprinklers 137,000$       
1st Floor sq. ft. 8$             11,965 89,881$          $ from Chinook Fire Protection
2nd Floor sq. ft. 8$             6,305 47,363$          $ from Chinook Fire Protection

-$          
Electrical -$          508,000$       

1st Floor sq. ft. 27$           11,965 320,471$         includes labor & materials
2nd Floor sq. ft. 27$           6,305 168,873$         includes labor & materials
Service Entrance L.S. 18,000$    1 18,000$          Based on actual costs for shop

Thermal & Moisture Protection 74,000$         
Batt Insulation-Walls sq. ft. 3$             8,000 24,000$          Material @ $1.50 + Labor @$1.50= $3/sq. ft.
Batt Insulation-Roof sq. ft. 4$             11,965 43,074$          Material @ $1.50 + Labor @$1.50= $4/sq. ft.
Vapor Barrier-Walls sq. ft. 0.30$        19,965 5,990$            Labor & materials

Finish 677,000$       
Roofing sq. 250$         120 30,002$          Includes Mtl & labor
Windows $/sq. ft. 4$             18,270 65,772$          Includes Mtl & labor
Doors-3'-0 ea. 600$         40 24,000$          Includes Mtl & labor
Doors-6'-0 ea. 3,600$      7 25,200$          Includes Mtl & labor
Overhead Garage Doors ea. 8,880$      4 35,520$          Includes Mtl ($6K) & Labor ($2.88) per door
Vinyl/carpet 1st floor sq. ft. 6$             11,965 71,790$          Actual from shop
Vinyl/carpet 2nd floor sq. ft. 6$             6,305 37,830$          
Painting sq. ft. 1$             64,000 76,800$          Factor 3.5 X sq. ft.
Acoustic Ceiling Tile sq. ft. 3$             18,270 62,483$          Pacific Partitions
Drywall-Hanging

1st Floor Ceiling-(1) 5/8 GWB sq. ft. 3$             11,965 40,202$          Includes Labor & Mtls-Pacific Partitions 3/29/06
2nd Floor Ceiling-(1) 5/8 GWB sq. ft. 3$             6,305 21,185$          Includes Labor & Mtls-Pacific Partitions 3/29/06
Walls-1st Floor sq. ft. 2$             30,000 50,400$          Factor 2.5 X floor area
Walls-2nd Floor sq. ft. 2$             16,000 26,880$          Factor 2.5 X floor area

Drywall-Tape & Texture
1st Floor Ceiling sq. ft. 2$             11,965 20,101$          Includes Labor & Mtls-Pacific Partitions 3/29/06
2nd Floor Ceiling sq. ft. 2$             6,305 10,592$          Includes Labor & Mtls-Pacific Partitions 3/29/06
Walls-1st Floor sq. ft. 2$             30,000 50,400$          Includes Labor & Mtls-Pacific Partitions 3/29/06
Walls-2nd Floor sq. ft. 2$             16,000 26,880$          Includes Labor & Mtls-Pacific Partitions 3/29/06

Miscellaneous 765,600$       
Elevator L.S. 60,000$    1 60,000$          O&M $300/mo.
Fire Water Tank-20,000 gal L.S. 70,800$    1 70,800$          Mtl. $48K; Freight $3.6K; Labor 4 Days x $4.8K/d
Kitchen Appliances/Hood/Specialties L.S. 96,000$    1 96,000$          
Locksmith L.S. 12,000$    1 12,000$          
Construction Equipment Rental L.S. 120,000$  1 120,000$        
Utilities

Electricity (Golden Valley) L.S. 18,000$    1 18,000$          
Emergency Back-Up Generator L.S. 48,000$    1 48,000$          50 KW Self-contained mobile unit w/ switch gear

Room & Board days 150$         1200 180,000$        8 men x 150 days x $150 per diem
Wash Bay sq. ft. 12$           400 4,800$            
Oily Water Separator L.S. 12,000$    1 12,000$          
Furnishings L.S. 120,000$  1 120,000$        
Surveying days 1,200$      20 24,000$          5 days @ $1200/day

Total 4,759,000$    

20% Contingency 952,000$       

Grand Total 5,711,000$    

Costs per sq. ft. 313$              
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